
June 15, 2006
Russian River Bridge Update

• Foundation Constructors, Inc(FCI) drove some of the bottom 40-foot piles at
bents 2, 3, and 4.

• FCI completed the concrete pour for all three cast-in-shell piles at abutment 11.
• FCI cut a pile at bent 6.
• Confab has completed concrete casting for 20 out of the 60 precast deck

sections.
• Malcolm Drilling drilled at bent 6.
• Fontana Steel continued to work onsite assembling cast-in-shell piles.


